
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Vlll 

9 9 9  18th STREET - SUITE 500 
DENVER, COLORADO 80202-2466 

Mr. Frazer Lockhart - 
U.S. Department of Energy 
Rocky Flats Plant 
P.O. Box 928 
Golden, CO 80402-0928 

RE: Final Phase I RFI/RI Work Plan 
Rocky Flats Plant 
700 Area (Operable Unit 8) 

Dear Mr. Locfiart: 

U.S. Environmental Protection Agency @PA) has received DOES letter of 
September 11, 1992 (92-DOE-9723) requesting an extension of the deliverable date of the 
Final Work Plan for OU 8. 

EPA hereby grants the requested extension from September 28 to December 1 ,  1992. 
We expect DOE to use the additional time to submit a n  approvable document. 

As it will require additional effoa to determine the adequacy of the responses and the 
resulting work plan, an approved determination of the final version will be delayed until 
January 15, 1993. 

Lf you have any questions regarding this subject, please call Bill Fraser at 294-1081. 

Sincerely, b . 

cc: Daniel S. Miller, AGO 
Jackie Berardini, CDH-OH 
Bruce Thatcher, DOE 
Randy Ogg, EG&G 
Bruce Peterman, EG&G 
Joe Schieffelin, CDH 

M& Hestmark, Manager 
Roc@ Flats Project 

ADMIN RECORD 


